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COMMONWEALTH OF VIRGINIA
DEPARTMENT OF TRANSPORTATION
INSPECTORS' MONTHLY CONSTRUCTION PROGRESS REPORT
DISTRICT: RESIDENCY: COUNTY: PERIOD ENDING:
RTE.: PROJECT. NO.: CONTRACT ID. NO.: FHWA NO.:
FROM: TO:
LENGTH & TYPE:
CONTRACTOR:
CONTRACT VALUE (A):  $ EST. INCREASE OR DECREASE (B): $ ADJ. VALUE (C):
(A+B)
COSTTO DATE (D):  $ MISC.COST (E): $ COST OF WORK COMP., TO DATE (F):
(D-E)
PERCENT OF WORK COMPLETED TO DATE (G): DAILY DOLLAR VALUE (H)
(F+CX100) (A+Q)
DATE OF CONTRACT (I): NOTIFIED TO PROCEED ON (J) WORK STARTED (K) TIME LIMIT (L):
(AS SHOWN ONT CONTRACT)
ORIGINAL TIME LIMIT (M): NO. DAYS EXT. (N): E.T.L. (O): E.D.C. (P):
(CALENDAR DAYS) (M+N)
ORIGINAL TIME (Q): NO. DAYS EXT. FOR EXTRAS WORK (R): ADJ. TIME (S):
(CALENDAR DAYS) (O +R) (CALENDAR DAYS)
NO. DAYS USED (T): PERCENT TIME USED (U):
(T +SX100)
PERCENT OF PROGRESS BY MONTH (V)
ANT. — MEANS % OF WORK ANTICIPATED TO BE COMPLETED AS SHOWN ON PROGRESS SCHEDULE
ACT. — MEANS % OF WORK ACTUALLY COMPLETED BASED ON DOLLAR VALUE OF PROCGRESS SCHEDULE
(V=) (vl (V-1
DATE ANT. ACT. DATE ANT. ACT. DATE ANT. ACT. DATE ANT. ACT. DATE ANT. ACT.

NOTE: WHEN THE DOLLAR VALUE OF ITEMS COMPLETED (F) HAS REACHED 90 PERCENT OF THE CONTRACTOR'S LATEST APPROVED PROGRESS SCHEDULE
PROGRESS IS DETERMINED ON A TIME BASIS IN ACCORDANCE WITH SECTION 102.01 AND PERCENT OF TIME USED (U) AND PERCENT OF WORK
COMPLETE (G) ARE TO BE SHOWN IN LIEU OF (V-II) AND (V-Ill) RESPECTIVELY AND SO NOTED.
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TIME EXTENSIONS ON SHUT DOWNS (W)

PERIOD OF CAL.DAYSIN | AMT OF WORK DONE WORK DAYS ET);\TAENDDUEED TIME LIMIT
SHUT DOWNS (INC.) KIND SHUT DOWN DURING SHUT DOWN EQUIVALENT i) (Vi)
0 (n (m (V) V) PERIOD (a) TOTAL () | CONT.(a) | EXTD. (b)
FROM TO
PROJECT STAFFING (X)
(INCLUDING INSPECTOR IN CHARGE)
TITLE NO. TITLE NO. TITLE NO.

REMARKS (2):

COPIES:

DISTRICT ADMINISTRATOR
AREA CONSTRUCTION ENGINEER
INSPECTOR

CONTRACTOR

NO. OF PICK-UPS ASSIGNED

Form C-3
Rev. 3-27-06

INSP. IN CHARGE OR CONST. MAN.

INSPECTOR IN CHARGE:
FIELD OFFICE PHONE NO.:
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